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9 June 2014 

 
Via Email and Federal Express 
 
Ms. Sharon Fang (3H521), Remedial Project Manager 
U.S. Environmental Protection Agency – Region III 
1650 Arch Street 
Philadelphia, PA  19103 

Subject: Revised Response Action Plan (RAP) for Vapor Intrusion (VI) Assessment dated 
9 June 2014, and Responses to 2 June 2014 USEPA Comment Letter 
Operable Unit 2 North Penn Area 5 (NP5OU2) Superfund Site 
Administrative Settlement and Order on Consent for Removal Response Action 
Docket No. CERC-03-2014-0060AC 

Dear Ms. Fang: 

On behalf of Stabilus, Inc., please find enclosed three (3) copies of the revised Response Action 
Plan (RAP) dated 9 June 2014 to fulfill the requirements of Section VIII Paragraph 44 of the 
Administrative Settlement and Order of Consent for Removal Response Action Docket No. 
CERC-03-2014-0060AC dated 14 March 2014 (Settlement Agreement) for a vapor intrusion 
(VI) assessment to be performed at the Constantia-Colmar, Inc. facility building located at 92 
County Line Road in Colmar, Pennsylvania.  A redlined version of the revised RAP text was 
submitted via electronic mail.  Included herein are responses to the 2 June 2014 USEPA 
comments and a request to defer the submittal of monthly progress reports (MPRs). 

RESPONSE TO COMMENTS 

Below is a summary of the responses to comments to the RAP that were provided by USEPA in 
a letter dated 2 June 2014 (note: USEPA’s comment is presented in italicized text followed by 
the response): 

General Comments 
 
Comment 1:  Based upon the proposed RAP schedule, it is highly uncertain that the sampling 
could be performed in the heating season.  Therefore, we are providing these comments for 
incorporation into a final RAP so that samples can be taken in November 2014.  Please insert 
language in Section 8.0, Schedule that states sub-slab samples be collected in November when 
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the building is being consistently heated.  Also, state that the samples shall not be taken unless 
the facility is consistently heating the building during the event. 

 
Response: Agreed, text has been modified as requested. 
  

Comment 2:  Locations.  Please include the footprint of the plume on Figure 4. Additionally, 
EPA suggests that the sampling locations are staggered in an arc, mimicking the drawn 
interpretation on the plume extent under the building. A map is attached suggesting revised 
locations consistent with this comment.  In addition, the samples should be no less than 8 feet 
from the edge of the building. 

 
Response: Agreed.  Please note that Figure 4 within the RAP already includes the footprint 
of the OU2 overburden groundwater plume, we assume the comment is meant to modify 
Figure 5.  Figure 5 has been modified as suggested, and samples will be collected greater 
than 8 feet from the edge of the building which will be verified in the field.  

 
Comment 3:  Analysis. Include all TCE breakdown products and ROD COCs in the chemical 
analysis [Table 4, RAP; Table 4, and QAPP].  The list of target compounds for this assessment 
does not include the breakdown products that may be generated during biodegradation. 

 
Response:  Per Table 2 in the ROD, the following compounds will be included in the 
chemical analysis as summarized on Table 1 in the Revised RAP and Appendix A, Table 4 in 
the revised Quality Assurance Project Plan (QAPP): 

 tetrachloroethene; 
 trichloroethene; 
 1,1,1-trichloroethane; 
 1,1-dichloroethene; 
 cis-1,2-dichloroethene; 
 trans-1,2-dichloroethene; 
 1,2-dichloroethane; and 
 vinyl chloride. 

 
Comment 4: Supplemental RAP.  Provide a list of items that will be included in the 
Supplemental RAP 1) if additional sampling is chosen and 2) if preemptive mitigation is chosen.  
For example, the additional sampling RAP should include the trigger for mitigation, type, 
location and number of samples to be taken as part of the additional investigation.  The 
preemptive mitigation Supplemental RAP should include the proposed design for the mitigation 
system and the performance standard (locations, analytical level, and when samples will be 
taken) by which the mitigation system will be deemed successful.  For either path, the following 
should be included: schedule for implementation, schedule for final report, and next steps (i.e. 
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mitigation for sampling path, or schedule for post-construction monitoring for preemptive 
mitigation). 

 
Response:  A RAP Supplement will not be prepared if the sub-slab soil gas sampling results 
are below the screening levels; thus, no further investigation and no further action is 
necessary with regard to the VI pathway, and the Final Report will be submitted without the 
need for a RAP Supplement.  Assuming one or more sub-slab soil gas sampling results from 
this initial sampling event are above screening levels and depending upon the results, the 
Respondents will then determine if (1) additional sampling is necessary or (2) preemptive 
mitigation is necessary.  Subject to such determination, the items anticipated to be included 
in the two types of RAP Supplements are as follows: 

(1) if additional sampling is chosen:  The number of sub-slab soil gas sampling 
locations would be based upon the number and location of the initial sub-slab soil gas 
sampling results above screening levels.  By way of example only, if only one 
location is above screening level near the OU2 overburden groundwater plume (i.e., 
southern wall of Facility), the extent of further investigation may only require one 
additional sub-slab soil gas sampling point stepping into the building (i.e., north) near 
the point of observed exceedence.  Given the multitude of potential sampling 
outcomes, the dynamics cannot be provided at this time as they will require 
Respondents’ consideration of the observations and the pathway forward.  Regardless 
of the results, if the Respondents agree to additional sampling, the schedule of 
implementation, final reporting and next steps are assumed to be as follows: 

o Schedule of implementation:  The RAP Supplement for additional sampling 
would be submitted 10 business days following notification of results to 
USEPA.  The notification of results to USEPA from the initial sampling event 
is anticipated to be provided 30 business days following submittal of samples 
to the laboratory.  Thus the RAP Supplement for additional sampling would 
be submitted 40 business days after submittal of samples to the laboratory of 
the initial VI samples.  As requested, the RAP Supplement would include a 
trigger for mitigation, type, location and number of samples to be taken as part 
of the additional investigation. 

o Final Reporting: The notification of sampling results from the additional 
sampling would be provided 30 business days following sample submittal to 
the laboratory for analysis of the additional VI samples.  The Final Report 
would be completed 28 days following the notification of additional sampling 
analytical results to USEPA if mitigation is not triggered; otherwise; another 
RAP Supplement would be prepared similar to the one in “(2) if preemptive 
mitigation is chosen” as noted below. 

o Next Steps:  Results would direct the location and breadth of a potential 
mitigation system.  The design of the mitigation system would be similar to 
“(2) if preemptive mitigation is chosen” as noted below.   



Ms. Sharon Fang 
9 June 2014 
Page 4 
 

 

 
2014_0609_NP5OU2_RAP-ResponseComments_F 

(2) if preemptive mitigation is chosen:  The type of preemptive mitigation system 
would require field design testing including but limited to high volume sampling, 
building pressure cycling, vacuum monitoring, etc.  The performance locations to 
monitor sub-slab vacuum or positive pressure differential is maintained cannot be 
provided, given the breadth of the preemptive mitigation system needed is currently 
unknown given the absence of the field design testing.   

o Schedule of implementation: If preemptive mitigation is deemed necessary, 
the RAP Supplement for preemptive mitigation would be submitted within 
30 business days of notification of the initial sub-slab soil gas sampling 
results.  As noted previously, the notification of results to USEPA from the 
initial sampling event is anticipated to be provided 30 business days following 
submittal of samples to the laboratory.  Thus the RAP Supplement for 
preemptive mitigation would be submitted 60 business days following 
submittal of samples to the laboratory of the initial VI samples.      

o Final Reporting: The Final Report for preemptive mitigation system will be 
submitted within 28 days following execution and collection of the initial 
performance monitoring of the implemented preemptive remedy.  Further 
details regarding the schedule regarding the preemptive mitigation system 
execution and collection of initial performance monitoring is provided within 
Section 8 of the revised RAP.      

o Next Steps: Schedule for initial performance monitoring will be based solely 
upon the maintaining of either a vacuum if sub-slab depressurization is 
selected, or maintaining of positive building pressure if HVAC system 
operation modification is selected.  The monitoring will be detailed within the 
remedial design if the PRPs select preemptive mitigation, but are anticipated 
to be monthly monitoring of pressure/vacuum levels for the first 12-months of 
operation to verify maintaining of the vacuum/pressure through the various 
seasonal changes.  Further details regarding the schedule are provided within 
Section 8 of the revised RAP. 

 
Comment 5: Schedule.  EPA could be consulted after the sub-slab sampling results, however, 
the decision to perform additional sampling or proceed to preemptive mitigation is the PRPs.  
State the timeframe in which this “Notification” will be communicated to EPA, e.g. 10 business 
days after the preliminary data is received, and state the remaining schedule for both options 
contingent up on this notification, e.g. RAP Supplement for additional sampling will be submitted 
within 10 business days of notification, or RAP Supplement/final design for preemptive 
mitigation will be submitted within 30 business days of notification. 

 
Response: USEPA will be notified following receipt of validated data results, which is 
anticipated to be 30 business days after the submittal of samples to the laboratory.  The 
remaining schedule for both potential options is anticipated to be as follows: 



Ms. Sharon Fang 
9 June 2014 
Page 5 
 

 

 
2014_0609_NP5OU2_RAP-ResponseComments_F 

(1) if additional sampling is chosen: the RAP Supplement for additional sampling will 
be submitted within 10 business days of notification to USEPA (i.e., 40 business days 
following submittal of initial VI samples to the laboratory); 

(2) if preemptive mitigation is chosen: the RAP Supplement for preemptive mitigation 
will be submitted within 30 business days of notification to USEPA (i.e., 60 business 
days following submittal of initial VI samples to the laboratory).  The RAP 
Supplement will layout the steps of the preemptive mitigation system remedial 
design.  As noted in Section 8 of the revised RAP, the remedial design for the 
preemptive mitigation system is anticipated to require both a Preliminary (30%) and 
Pre-Final (90%) Remedial Design.  These are necessary to perform testing in the field 
which may include but not limited to building flow dynamics, assessment of existing 
HVAC systems, high volume sampling, building pressure cycling, vacuum 
monitoring, etc.  These results would be documented in the remedial design.  

 
Comment 6:  Schedule.  Constantia concurrence on decision points and deliverables should be 
performed prior to submittal to EPA. 

 
Response: Agreed.  

 
Vapor Intrusion Specialists’ Comments 
 
Comment 7: Section 3.2 states that a comprehensive list of COCs for OU2 at the Site is 
summarized on Table 1.  Table 1 lists as COCs, 1,1-dichloroethene, 1,2-dichloroethane, PCE 
and TCE.  It does not list the breakdown products of TCE, namely cis-1,2-DCE and vinyl 
chloride.  These compounds and any other breakdown products of the primary COCs should be 
included on the table.  At a minimum the analytes cis-1,2-dichloroethene and vinyl chloride 
should be added since they are listed in Appendix B – Health and Safety Plan (Appendix D – 
Constituents of Concern).  Adding additional analytes will also require revision to Section 4.6 
Analytical Methods.  Please note that the listed laboratory detection limits in Table 1 may not be 
adequate for indoor air sampling.  If indoor air sampling is necessary, EPA Region 3 may 
request that laboratory analysis be performed with TO-15 SIM to achieve necessary detection 
limits.  (Section 3.5 of the QAPP will need to be updated to remain consistent with any changes 
made to Table 1.) 

 
Response: As noted in response to Comment 3, per Table 2 in the ROD, the following 
compounds will be included in the chemical analysis as summarized on Table 1 in the RAP 
and Appendix A, Table 4 in the QAPP: 

 tetrachloroethene; 
 trichloroethene; 
 1,1,1-trichloroethane; 
 1,1-dichloroethene; 
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 cis-1,2-dichloroethene; 
 trans-1,2-dichloroethene; 
 1,2-dichloroethane; and 
 vinyl chloride. 

 
Comment 8:  Section 4 - Field Sampling Plan (FSP).  The proposed locations of the 6 sub-slab 
sampling points within the southern third of the Facility are shown on Figure 4.  From Figure 4 
it appears that at least 3 of the sampling points are within 6 feet of the edge of the building – 
which is not ideal to ensure that atmospheric air is not diluting the sample.  Please confirm that 
the sub-slab sampling ports are at least 8 feet away from the edges of the building by adding this 
language into the RAP and confirming this in the field. 

 
Response: Per response to Comment 2, Figure 4 within the RAP already includes the 
footprint of the OU2 overburden groundwater plume.  We assume the comment is meant to 
modify Figure 5.  Figure 5 has been modified and samples will be collected greater than 8 
feet from the edge of the building which will be verified in the field. 
   

Comment 9:  Section 4.3 - Temporary Sub-Slab Gas Probe Installation and Testing, Page 8, 
second paragraph.  The paragraph mentions the weather data that will be collected during the 
sampling period.  However, the section does not mention the weather conditions when samples 
should not be collected.  Please add these into the RAP. 

 
Response: The weather conditions, namely temperature, have been added to Section 4.3 of 
the RAP. 
 

Comment 10:  Section 4.3 - Temporary Sub-Slab Gas Probe Installation and Testing. Section 
3.1, Conceptual Site Model states, “The soils within the OU2 overburden are characterized by 
low permeability based upon observations and measurements made during completion of the 
PDI.  This low permeability limits the lateral and vertical movement of vapor within the 
subsurface.”  Because of the expected low permeability of the soils, EPA Region 3 recommends 
an equilibration time of 2 - 6 hours after a subslab sampling port is fully installed and before the 
sample is collected - consistent with the EPA Superfund Vapor Intrusion FAQs, February 2012. 

 
Response: This is not consistent with our experience; however, we will allow the installed 
soil gas points to equilibrate for a minimum period of 2 hours as requested. 
 

Comment 11:  Section 4.3 - Temporary Sub-Slab Gas Probe Installation and Testing Due to 
the necessary length of the equilibration time, and the time it will take to collect a meaningful 
subslab sample, EPA does not believe that modeling clay will be sufficient to ensure that the 
subslab sampling ports do not leak.  A more permanent seal will be required.  The MSDS for 
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Bentonite Pellets and Quikrete were included in Appendix F of the Health and Safety Plan.  Are 
either of these materials intended to be used as an alternative to modeling clay? 

 
Response: Though Geosyntec has success using modeling clay, anchoring cement will be 
used to seal the sub-slab soil gas points. As noted in the RAP, a tracer test using helium will 
also be completed to confirm the sub-slab sampling points are sealed.  

 
Comment 12:  Section 4.4 - Soil Gas Sample Collection While there is no national guidance 
stating the length of time the samples should be collected, EPA Region 3 requests for this 
building that the subslab samples be collected at least over 1 hour in a 6 Liter canister.  The 200 
mL/min flowrate for sample collection (approximately 30-minute grab samples if 6 Liter 
canisters are used, approximately 5-minute grab samples if 1 Liter canisters are used) will not 
be adequate to collect a meaningful sample if the soils are of low permeability. 

 
Response: Test methods and associated text within the RAP have been modified as 
requested.  
 

Comment 13:  Section 5.1 - Sample Containers and Preservation Again, EPA requests that 6 
Liter canisters be used for sample collection and not the 1 Liter canisters that are proposed in 
the RAP. 

 
Response: Text within the RAP has been modified as requested.  
 

Comment 14:  Section 8 – Schedule.  EPA may decide that more than 8 subslab soil gas and 
collocated indoor air samples may be needed to assess the building.  EPA requests that the 
phrase, “8 locations,” be changed to, “8 or more locations.” 

 
Response: Text within the RAP has been modified; however, the final number of samples 
will be documented within the RAP Supplement.  
 

Comment 15: Appendix A - Quality Assurance Project Plan (QAPP) Addendum All changes 
that EPA Region 3 has requested in the RAP must be reflected in the QAPP Addendum for 
consistency. 

 
Response: Changes requested by EPA Region 3 within the RAP have been incorporated into 
the QAPP as requested.  
 

Comment 16: Appendix A, Section 5.1 - Project Quality Assurance/Quality Control.  Please 
state whether the canisters will be individually certified to be clean or batch certified. 
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Response: As noted in Section 4.4 of the RAP, the Summa™ canisters will be batch certified.  
Appendix A, Section 5.1 has been updated.  
 

Comment 17: Appendix A, Section 5.3 - Leak Prevention and Testing.  This section must be 
updated to include an alternative method to the use of modeling clay to seal the sub-slab 
sampling ports. 

 
Response: As noted in response to Comment 11, anchoring cement will be used to seal the 
sub-slab sampling points and Appendix A, Section 5.3 has been updated.  
 

Comment 18: Appendix A, Section 5.4 - Duplicate Samples.  Please state definitively the 
number of duplicate samples that will be collected.  From the description of 1 per 20 
investigative samples for VOC and fixed gases analyses, it can be assumed that only 1 duplicate 
sample will be collected.  Please note that EPA requests a duplicate collection frequency of 1 per 
10 investigative samples.  For subslab samples, the duplicate will be collected using a “T” 
fitting.  EPA wants to ensure that the same flowrate is used to collect the duplicate samples as 
the other samples – even if it increases the collection time. 

 
Response: Duplicate collection frequency will be modified as requested to be 1 per 10 
investigative samples, and the sampling method noted is the same method Geosyntec uses to 
collect a duplicate VI sample.  Given six (6) sub-slab soil gas samples will be collected, one 
(1) duplicate sample will be collected with this initial VI sampling event. 
 

Comment 19: Appendix A, Section 5.5 - Summa Canister Vacuum Check.  Other than the 
Summa canister vacuum check, the QAPP Addendum does not state any conditions or limitations 
on where or when samples should be/should not be collected or any conditions that would make 
a sample invalid.  Please revise the QAPP Addendum to include this information. 

 
Response: The Summa™ Canister Vacuum Check is to assess the condition of the Summa™ 
Canister provided from the laboratory to ensure sufficient vacuum to collect a valid soil gas 
sample.  Other test methods are referenced in Appendix A, Section 5.3 and refer to the 
revised RAP including helium tracer testing, shut-in testing, monitoring of soil gas values via 
PID and landfill gas meter are used to assess the quality of the sample collected and assure 
the sample is collected from the subsurface and not of ambient air.   
 

Comment 20: Appendix A, Table 3 should be updated to change the reference from use of 1-
Liter Summa canisters to 6-Liter Summa canisters. 

 
Response: Updated.  
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Comment 21: Appendix A, Table 4 should be updated to include TCE breakdown products as 
mentioned above. 

 
Response: As noted in response to Comment 3, Table 1 and Appendix A, Table 4 have been 
updated to include the compounds listed in Table 2 of the ROD as follows:  

 tetrachloroethene; 
 trichloroethene; 
 1,1,1-trichloroethane; 
 1,1-dichloroethene; 
 cis-1,2-dichloroethene; 
 trans-1,2-dichloroethene; 
 1,2-dichloroethane; and 
 vinyl chloride. 

 
Comment 22: Appendix A, Table 6 should be updated to change the duplicate sampling 
frequency to 1 per 10 samples. 

 
Response: Updated. 
 

Comment 23: Appendix B - Building Information Form.  EPA expects this form to be 
customized for the Constantia Building and any other building that may need to be sampled for 
vapor intrusion. 

 
Response: The form is generic to ensure that information is gathered pertinent to VI 
investigations.  Observations will be noted during the building walk through prior to the VI 
sampling event.  
 

Comment 24: Section 4.3 Third paragraph discusses the use of modeling clay around the 
sampling port.   The effectiveness of using clay for this seal should be discussed, as it could 
cause problems with helium leak testing in the field. 

 
Response: As noted in response to Comment 11, anchoring cement will be used to seal the 
sub-slab sampling points. 
 

Comment 25: Table 1 – TCA RL > RSL for IA samples. 
 
Response: For the compounds that have a reporting limit (RL) above the regulatory 
screening level (RSL), the TO-15 SIM method will be completed for indoor air (IA) samples 
as noted in Comment 7 and will be documented within the RAP Supplement if additional 
sampling is deemed necessary by the Respondents. 
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Comment 26: Figure 4 – does the plume extend onto the adjacent property and underlie the 
building located on this parcel. 

 
Response: No.  
 

Comment 27:  Appendix D.2 – what material will be used to help seal the shroud to the floor? 
 
Response: The shroud is seated on a level concrete floor; thus sealing of the shroud is not 
required.  Though not necessary, visual gaps will be leveled and sealed with modeling clay if 
observed. 

 
Hydrogeologist Comments 
 
Comment 28:  The breakdown products of TCE have not been included in Table 4. At a 
minimum, 1,2-DCE and vinyl chloride should be included for analysis.  

 
Response: As noted in response to Comment 3, Table 1 and Appendix A, Table 4 have been 
updated to include the compounds listed in Table 2 of the ROD as follows:  

 tetrachloroethene; 
 trichloroethene; 
 1,1,1-trichloroethane; 
 1,1-dichloroethene; 
 cis-1,2-dichloroethene; 
 trans-1,2-dichloroethene; 
 1,2-dichloroethane; and 
 vinyl chloride. 

 
Comment 29:  It is not clear how the sampling locations were chosen. Please include the 
footprint of the plume on Figure 4. Additionally, it is suggested that the sampling locations are 
staggered in an arc, mimicking the drawn interpretation on the plume extent under the building. 
A suggested map is provided with these comments. 

 
Response:  Per response to Comment 2, Figure 4 within the RAP already includes the 
footprint of the OU2 overburden groundwater plume.  We assume the comment is meant to 
modify Figure 5.  Figure 5 has been modified.  
  

Comment 30: Leak testing should occur both at the beginning and end of the sampling to verify 
no leakage from the modeling clay used to seal the hole. 
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Response: Helium tracer testing following sampling as been added.    
 

Ft. Meade Comments  
 
Comment 31: [Section 6.1 Data Reduction, Validation, Verification, Usability, QAPP] The 
person who will be performing the validation should be named in the document.  Their affiliation 
and qualifications should be included in this section. 

 
Response: Julia Klens Caprio will be leading the validation of the data with assistance from 
Mary Tyler as shown on Appendix A, Figure 1.  Appendix A, Section 6.1 has been updated, 
and their credentials are included as an attachment to the QAPP.    
 

Comment 32: [Table 2, QAPP] It is recommended that along with the other screening 
procedures outlined, a temperature probe be inserted into the bore hole for the vapor intrusion 
sampling.  

 
Response: Temperature will be collected as part of the sub-slab sampling event.  
 

Comment 33: [Section 4.2 Building Survey] If the PID should find a potential source in the 
building; consideration should be given to taking an internal summa canister sample to 
document the identity of the contamination.  The PID can indicate the presence of, but cannot 
identify the component. 

 
Response: Indoor air sampling will not be completed prior to or in conjunction with the 
initial sub-slab soil gas sampling event.  
 

Comment 34: [Page 7, RAP]  Figure 4 is a typo, the correct figure to reference is Figure 5. 
 
Response: Text has been modified. 
 

Comment 35: [Signature Page, QAPP]  Terry Simpson is included on the list for an approval 
signature. Sharon Fang is the sole representative with EPA authority who approves Site 
documents. Please remove Ms. Simpson’s signature line. 

 
Response: QAPP signature page has been updated as suggested. 
 

RPM Comments 
 
Comment 36: Page 5, last paragraph is speculative.  Please remove.  The assessment with 
confirm or deny whether vapors are migrating into the building, regardless of the soil type or 
permeability. 
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Response: Removed. 
 

Comment 37: Page 6, Section 3.4 states that screening level will be utilized for the six sub-slab 
soil gas samples.  Should this screening level be applicable to the all sub-slab soil gas samples, 
even if additional samples are taken? 

 
Response: Yes, text has been modified. 
 

Comment 38: Page 7, Section 4.1 states that a building survey will be completed.  Complete the 
building survey and submit the information in the revised RAP.  Also, add into the schedule the 
confirmation and updating of the survey results within 30 days of performing the subslab 
sampling. 

 
Response: As noted in the RAP, a building survey will be completed as part of the initial VI 
investigation.  Due to the need for access agreements and consensus with Constantia for 
transfer of their proprietary information, a building survey has not been conducted to date; 
however, if USEPA requires a building survey be completed prior to the initial VI sampling 
this can be arranged.  As noted in response to Comment 1, the initial VI sampling event is 
anticipated to be completed in November 2014 or later once the building is consistently 
heated. 

 
Comment 39: Page 8.  Any changed locations should be coordinated and approved by EPA or 
EPA’s field representative. 

 
Response: Agreed. 
 

Comment 40: Page 8.  Section 4.3, second paragraph states “The information may be measured 
with on-site equipment or obtained from a reliable source of local measurements (e.g., a local 
airport).” Disclose which parameters will be recorded using on-site equipment and which will 
be recorded using other measurements.  Also state where these measurements will be obtained, 
e.g. the name of the airport or weather station and how far it is from the site. 

 
Response:  The information measured on-site will be the building and sub-slab soil gas 
temperature.  The closest airport data is the Doylestown Airport (Station identification: 
KDYL; http://w1.weather.gov/data/obhistory/KDYL.html).  Parameters to be collected / 
monitored from the local weather station may include barometric pressure, temperature, 
humidity, rainfall, wind speed and wind direction. 
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Comment 41: Page 13, Section 6.2. Delete the reference to the RAP Supplement being submitted 
to EPA on an “expeditious basis.”  State a timeframe for the Final Report for each RAP 
Supplement scenario in this document.  Also make these same changes in Section 8.0. 

 
Response:  See response to Comment 5.   

 
Comment 42:  Page 14, Section 6.2 Last sentence states the final Report will not be submitted 
until the completion of the tasks noted in the RAP Supplement.  State the timing of the submittal 
for each option, e.g. if additional sampling is warranted and found to trigger mitigation, the 
Final Report will be submitted X days after the mitigation system is installed and tested, etc. 

 
Response:  The timing of the RAP Supplement submittals are discussed in the response to 
Comment 5.  The three scenarios are potentially as follows: 

1) Sub-slab soil gas sampling results are below the screening values:  The Final 
Report will be submitted within 28 calendar days from receipt of validated analytical 
results.  As noted, validated data and notification of sampling results to USEPA is 
anticipated to be 30 business days following submittal of samples for analysis to the 
laboratory. 

2) Sub-slab soil gas sampling results are above screening levels and PRPs conclude 
additional sub-slab soil gas and indoor air sampling is necessary:  The Final 
Report for the supplement sampling will be submitted within 28 calendar days from 
receipt of validated additional sampling analytical results.  The notification of 
additional sampling results is anticipated to be 30 business days following submittal 
of samples for analysis to the laboratory.  If the additional sampling results are found 
to require mitigation, then the timing for the Final Report will be similar to (3) below. 

3) Sub-slab soil gas sampling results are above screening levels and PRPs conclude 
that preemptive mitigation is deemed necessary:  The Final Report will be 
submitted within 28 days following execution of the initial performance monitoring 
of the implemented preemptive remedy.  As noted in response to Comment 5, the 
RAP Supplement of the mitigation system will be submitted within 30 days of 
notification to USEPA.  As presented in Section 8 of the RAP, the Preliminary (30%) 
RD of the preemptive mitigation system will be submitted within 90 days of USEPA 
approval of the RAP Supplement, and the Pre-Final (90%) RD of the preemptive 
mitigation system will be submitted within 90 days of USEPA approval to the 30% 
RD.  Implementation scheduling of the preemptive mitigation system will require 
Constantia concurrence and the implementation and performance monitoring 
schedule will be outlined within the 90% RD submittal.  Once the 90% RD is 
approved by USEPA, the Final (100%) RD will be submitted within 30 days.  The 
preemptive mitigation system will be installed and implemented, and ability of the 
system to maintain a vacuum/pressure will be monitored monthly for an anticipated 
period of 12-months.  The Final Report for preemptive mitigation will be submitted 
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within 28 days following execution of the initial 12-months of performance 
monitoring of the implemented preemptive remedy.     

 
MONTHLY PROGRESS REPORTS   

Per the Settlement Agreement, Geosyntec will submit MPRs beginning on or before the tenth 
day of the month after receipt of USEPA approval of the RAP.  Given the VI assessment will not 
start until November 2014 or later and thus not much of significance to report, we kindly request 
that the requirement for submittal of MPRs be delayed until at least October 2014 or after 
approval of the RAP if later.  The Settlement Agreement notes that the MPRs are due every 
thirty (30) calendar days thereafter; however, we request that the tenth day of each month be set 
as the due date to simplify preparation.    

CLOSING   

If you have any questions, please do not hesitate to contact me. 

Sincerely, 

 
 

 
Derek W. Tomlinson, P.E. 
Project Coordinator 

Attachments: Revised Response Action Plan dated 9 June 2014 
Redline Revised Response Action Plan dated 9 June 2014 (via email only) 

cc: Dennis Kutz, PADEP (via email & 1 hardcopy first class mail)  
M. Joel Bolstein, Esq., Fox Rothschild 
Chris Voci, P.G., Geosyntec 
File: PH0013 

 


